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1 Introduction 

Please add general comments outlining your testing activities.

The PRB Neisse project is embedded in the the activities of the International Commission for the Protection of the Odra (ICPO). The ICPO secretariat, representatives of the Polish Ministry for Environment, the Czech Ministries for Agriculture and Environment and the German federal state of Saxony will be represented in the project group. A core project team consisting or two members per country has been established for the pilot project. 
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For the German part the consulting team IPS & ube is commissioned to carry out the project work. The Czech part is going to be done by the Ministry of the Environment, Department of Water protection. The Polish partners haven't found yet contractors to work on their part of the Neisse river basin by answering the ToR. So the results presented in this report are done only by the Czech and German partners. In the following progress report we intend to present results of all three participants.

The PRB Neisse project is focussing on the following guidance documents: 

· The horizontal guidance document ‘Identification of water bodies’ 

· Guidance on the analysis of pressures and impacts (IMPRESS),

· Guidance on the classification of inland surface water status and reference conditions (REFCOND),

The Guidance on monitoring (MONITORING) is also part of project.

2 Watershed Characteristics

See attached document: Watershed Characteristics:

3 Work Progress 

List and join all documents, and other deliverables accomplished during the reporting period. Estimation of the work percentage accomplished to meet the September 30th 2003 deadline.

Because the German consulting team started only in July, they first worked on the identification of water bodies. The results are attached to this report and were presented on the PRB Workshop on Surface Water Bodies - 25 and 26 September in Brussels. The water body identification in Germany will be done by the federal states and isn't completed yet in Saxony and Brandenburg. So the German consulting team made a proposal on water body identification, which will be used here in the research project of CIS guidance document testing. It is not sure, that this way of water body identification will be used by both federal states in future. 

The water body identification in the Czech part of the Neisse River was already completed in June 2003 and presented in the last progress report. A common map of the Czech and German water bodies is under preparation but due to cartographic reason (different projections are used in both countries) this map could not be finished up to now.

The work progress on the pressures and impact analysis is described in section 4.

The key activities of the German consulting team during the reporting period are attached to this report. The Czech partners in the PRB Neisse gave a detailed report "Testing the EU guidance documents in the Pilot River Basin Lužická Nisa at the territory of the Czech republic" in the beginning of September. The German detailed interim report was finalized together with this progress report to the end of September. Both detailed reports are attached to the progress report. 

Because the data of the Polish part of the catchment as well as some basic data from the federal state Brandenburg are still missing, we estimate having fulfilled nearly 60 percent of the work, that should be done until the September 30th 2003 deadline .

List of attachments:

· Common meta data set, used in Germany and the Czech Republic to work on the ToR questions testing the CIS guidance documents. 

· Report on the water body identification in the Saxonian part of the Neisse.

· PowerPoint Presentation on water body identification in the Lausitzer Neisse basin to be held at the PRB Workshop on Surface Water Bodies - 25 and 26 September in Brussels. 

· Key activities in the German part of the River Neisse Basin

4 Organisational Aspects for the Testing

On the 15th September 2003 the Czech and German partners of the PRB Neisse met in Prague (Czech Republic) to discuss the common results presented in this progress report and to coordinate the next steps for work block 2.

The next meeting to finalize the results on work block 2 and to coordinate work block 3 will be held in Görlitz (Germany) in December the 9th. The minutes of the Meeting in Prague are attached to this progress report. 

List of attachments:

· Minutes of the work meeting in Prague on the 15th September 2003

5 IMPRESS Guidance (ToR No. 2.1)

The German consulting team started in July to work on the pressures and impact analysis. So far a lot of data has been collected and implemented into a GIS. A list of driving forces, pressures and impacts has been set up. The ToR questions 2.1.1, 2.1.2 and 2.1.3 had been answered.

A detailed description of the work progress of the German team is given in the attached document “Progress report September 2003 on the Testing of the Guidance on the analysis of pressures and impacts (IMPRESS)”.

The Czech project partners also answered the ToR questions 2.1.1, 2.1.2 and 2.1.3.

See list of attachments:

· Progress report September 2003 on the Testing of the Guidance on the analysis of pressures and impacts (IMPRESS)”

· Interim report of the Czech working group on ToR 2.1.1, 2.1.2, 2.1.3, 2.3.1, 2.3.2, and 2.3.6 

· Interim report of the German working group on ToR 2.1.1, 2.1.2, 2.1.3, 2.3.1, 2.3.2, and 2.3.6

· Common review on the ToR answers to question 2.1.1, 2.1.2, 2.1.3, 2.3.1, 2.3.2, and 2.3.6

6 REFCOND Guidance (ToR No. 2.3)

See list of attachments:

· Interim report of the Czech working group on ToR 2.1.1, 2.1.2, 2.1.3, 2.3.1, 2.3.2, and 2.3.6 

· Interim report of the German working group on ToR 2.1.1, 2.1.2, 2.1.3, 2.3.1, 2.3.2, and 2.3.6

· Common review on the ToR answers to question 2.1.1, 2.1.2, 2.1.3, 2.3.1, 2.3.2, and 2.3.6

7 Conclusions and Future Plan

Conclusions are part of the German and Czech interim reports as well as summarized in the common review on the ToR answers to question 2.1.1, 2.1.2, 2.1.3, 2.3.1, 2.3.2, and 2.3.6.

Future activities:

· Integration of Polish partners

· Combination of Czech and German water body maps

· MONERIS calculation of the diffuse emissions

· work meeting in Görlitz (Germany) December 9th. s
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